COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C18231

PCN. 18231-BI D

CONTRACT DESCRI PTI ON\:
SH 145 BRG ENTERPRS PRQJ- LECPA

PRQJECT NO FBR145A- 049

SH 145 BRG ENTERPRS PRQJ- LECPA
NAMVE OF ROAD: 145A
PRQJIECT COUNTI ES: SAN M GUEL

CONTRACTOR:
LAWRENCE CONSTRUCTI ON COVPANY

9002 N. MOCRE RD.

LI TTLETON 0O 80125  303-791- 5642

CURRENT PROJECT AMT: $ 4, 243,571.24 PARTI Cl PATI NG

AWARD PRQJECT AM: $  3,774,839.02 NON-PARTI Cl PATI NG

PERCENT COMPLETE: 26.16% TOTAL EARNI NGS

FUNDS AVAI LABLE: $  3,133,401.72 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VS $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0009

COFRS REPCRTI NG CATEGCRY: 5

Page 1
ESTI MATE RUN 10/ 17/ 2012
13: 04: 17

SPEC YR 2005

FACS REF NO

TI ME CHARGED: 150.0 DAYS TIME ALLOW 11/16/201 FI XED COVPLETI ON DATI

PERCENT TI ME: 75. 00 ORI G TI ME ALLON 11/16/201 FI XED COVPLETI ON DATI

PAY PERI OD ENDI NG 09/ 27/ 2012 DATE TI ME STARTED 05/01/2012
DATE LET 03/ 22/ 2012 DATE WORK BEGAN
DATE AWARDED 04/ 10/ 2012 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 04/ 10/ 2012 DATE ACCEPTED

DATE NOTI CE TO PROCEED 05/ 01/ 2012

$ 135, 825. 37 $ 0. 00
974, 344. 15 304, 215. 05
1, 110, 169. 52 304, 215. 05
6, 353. 84 -78,139.00
1,116, 523. 36 226, 076. 05
-27,186.70 -8,112.35
0.00 0. 00
1, 089, 336. 66 217, 963. 70
0.00 0. 00
0.00 0. 00
1, 089, 336. 66 217, 963. 70
0.00 0. 00
PAMENT DE s 217,93.70

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18231 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18231-BID ESTI MATE RUN 10/ 17/ 2012
PRQIECT: FBRL45A- 049 ESTI MATE NO 0009 13:04: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 C earing and G ubbing 2.750 1.510
ACRE 0. 000 0. 00
1, 879. 57000 1.510 2,838.15
0010 202- 00035 Renoval of Pipe 185. 000 20. 000
LF 0. 000 0. 00
14.10000 20. 000 282.00
0015 202-00240 Renoval of Asphalt Mat (Pl aning) 211.000 0. 000
SY 0. 000 0. 00
14.12000 0. 000 0.00
0020 202-00810 *Renmoval of Gound Sign 10. 000 0. 000
EACH 0. 000 0. 00
84. 58000 0. 000 0.00
0025 202- 04002 G ean Cul vert 1. 000 0. 000
EACH 0. 000 0.00
3, 219. 83000 0. 000 0.00
0030 202-04003 C ean Culvert (Special) 1. 000 0. 000
EACH 0. 000 0. 00
3, 219. 83000 0. 000 0.00
0035 202-04100 Abandon Vel | 1. 000 0. 000
EACH 0. 000 0. 00
2, 819. 18000 0. 000 0.00
0040 202- 05026 Sawi ng Asphalt Material (6 Inch) 3, 810. 000 800. 000
LF 0. 000 0. 00
2.53000 800. 000 2,024.00
0045 203-00010  *Uncl assified Excavation (Conplete In Place) 10, 549. 000 565. 000
(24 0. 000 0. 00
12. 83000 565. 000 7,248. 95
0050 203-00100 Mick Excavation 100. 000 4. 400
Ccy 0. 000 0. 00
51. 54000 4. 400 226.78
0055 203- 00400 *Rock Excavation 6, 630. 000 1, 866. 000
Ccy 0. 000 0.00

25. 15000 1, 866. 000 46, 929. 90



CONTI D C18231 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 18231-BID ESTI MATE RUN 10/ 17/ 2012
PRQIECT: FBR145A- 049 ESTI MATE NO 0009 13: 04: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203-01100 Proof Rolling 13. 000 0. 750
HOUR 0. 000 0. 00
279. 06000 0. 750 209. 30
0065 203-01500 Bl adi ng 13. 000 1. 000
HOUR 0. 000 0. 00
120. 95000 1. 000 120. 95
0070 203- 01565 Hydraul i ¢ Excavat or 13. 000 0. 000
HOUR 0. 000 0. 00
193. 15000 0. 000 0. 00
0075 203-01594 Conbi nati on Loader 13. 000 0. 000
HOUR 0. 000 0. 00
145. 25000 0. 000 0. 00
0080 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
253. 73000 0. 000 0. 00
0085 203-02330 Labor er 27.000 0. 000
HOUR 0. 000 0. 00
38. 71000 0. 000 0. 00
0090 206- 00000 Structure Excavation 99. 000 0. 000
CY 0. 000 0. 00
18. 89000 0. 000 0. 00
0095 206- 00100 Structure Backfill (dass 1) 58. 000 0. 000
CY 0. 000 0. 00
43. 71000 0. 000 0. 00
0100 207-00205 Topsoi | 1, 055. 000 0. 000
CY 0. 000 0. 00
25. 91000 0. 000 0. 00
0105 208-00002 *Erosion Log (12 Inch) 347. 000 10. 000
LF 0. 000 0. 00
4. 12000 10. 000 41. 20
0110 208-00011 *Erosion Bales (Wed Free) 27.000 0. 000
EACH 0. 000 0. 00
16. 92000 0. 000 0. 00



CONTI D C18231 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18231-BID ESTI MATE RUN 10/ 17/ 2012
PRQIECT: FBRL45A- 049 ESTI MATE NO 0009 13:04: 17
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00020 *Silt Fence 2, 600. 000 2,472.000
LF 0. 000 0. 00
1. 18000 2,472.000 2,916. 96
0120 208-00103 Renoval and Di sposal of Sedinent (Labor) 13. 000 0. 000
HOUR 0. 000 0. 00
50. 23000 0. 000 0. 00
0125 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 13. 000 0. 000
HOUR 0. 000 0. 00
106. 55000 0. 000 0. 00
0130 208-00106 Sweepi ng (Sedi nent Renoval ) 13. 000 0. 000
HOUR 0. 000 0. 00
125. 44000 0. 000 0. 00
0135 208-00206 Erosi on Control Supervisor 113. 000 53. 000
DAY 0. 000 0. 00
169. 93000 53. 000 9, 006. 29
0140 210-00810 *Reset Ground Sign 13. 000 0. 000
EACH 0. 000 0. 00
281. 92000 0. 000 0. 00
0145 210-00815 *Reset Sign Panel 7.000 0. 000
EACH 0. 000 0. 00
50. 75000 0. 000 0. 00
0150 212-00006 *Seedi ng (Native) 2.500 0. 000
ACRE 0. 000 0. 00
947. 25000 0. 000 0. 00
0155 212-00032 *Soi | Condi tioning 2.500 0. 000
ACRE 0. 000 0. 00
3, 890. 47000 0. 000 0. 00
0160 213-00004 *Mil ching (Weed Free Straw) 2.500 0. 000
ACRE 0. 000 0. 00
732.99000 0. 000 0. 00
0165 214-00215 *Deci duous Tree (1.5 Inch Caliper) 20. 000 0. 000
EACH 0. 000 0. 00

338. 30000 0. 000 0. 00



CONTI D C18231 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18231-BI D ESTI MATE RUN 10/ 17/ 2012
PRQJECT: FBR145A- 049 ESTI MATE NO 0009 13: 04: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 304- 02005 Aggregate Base Course (C ass 2) 3, 214. 000 0. 000
CY 0. 000 0. 00
11. 37000 0. 000 0. 00
0175 304- 06007 Aggregate Base Course (Cl ass 6) 4,119. 000 0. 000
CY 0. 000 0. 00
37. 09000 0. 000 0. 00
0180 304- 09000 Aggregate Base Course (Special) 174. 000 0. 000
CY 0. 000 0. 00
9. 36000 0. 000 0. 00
0185 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 76. 000 0. 000
TON 0. 000 0. 00
327. 60000 0. 000 0. 00
0190 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 4, 560. 000 0. 000
TON 0. 000 0. 00
143. 78000 0. 000 0. 00
0195 411-10255 *Enul sified Asphalt (Sl ow Setting) 654. 000 0. 000
GAL 0. 000 0. 00
5. 64000 0. 000 0. 00
0200 420-00113 Ceotextile (Drainage) (O ass 2) 247.000 0. 000
SY 0. 000 0. 00
3.19000 0. 000 0. 00
0205 506- 00206 Riprap (6 Inch) 34. 000 0. 000
CY 0. 000 0. 00
65. 08000 0. 000 0. 00
0210 506- 01020 Geogri d Reinforcenent 200. 000 0. 000
SY 0. 000 0. 00
3.97000 0. 000 0. 00
0215 603-10240 24 Inch Corrugated Steel Pipe 48. 000 6. 000
LF 0. 000 0. 00
79. 20000 6. 000 475. 20
0220 603-10480 48 Inch Corrugated Steel Pipe 47.000 0. 000
LF 0. 000 0. 00
264. 82000 0. 000 0. 00



CONTI D: C18231 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18231-BID ESTI MATE RUN 10/ 17/ 2012
PRQJECT: FBR145A- 049 ESTI MATE NO. 0009 13: 04: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 607- 00005 *End Post 2. 000 0. 000
EACH 0. 000 0. 00
338. 30000 0. 000 0.00
0230 607-11525 *Fence (Plastic) 5, 060. 000 1, 486. 000
LF 0. 000 0. 00
2. 09000 1, 486. 000 3,105.74
0235 607-60324 *24 Foot Gate Twin 1. 000 0. 000
EACH 0. 000 0. 00
1, 409. 59000 0. 000 0.00
0240 613-00402 4 Inch Electrical Conduit (Install Only) 3, 230. 000 181. 000
LF 0. 000 0. 00
12. 45000 181. 000 2,253. 45
0245 614-00011 *Sign Panel (Oass I) 2.200 0. 000
SF 0. 000 0. 00
20. 30000 0. 000 0.00
0250 614-00012 *Sign Panel (Qass II) 85. 000 0. 000
SF 0. 000 0. 00
24. 81000 0. 000 0.00
0255 614-01512 *Steel Sign Support (2-1nch Round) (Post) 13. 000 0. 000
LF 0. 000 0. 00
7.33000 0. 000 0.00
0260 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 8. 000 0. 000
EACH 0. 000 0. 00
124. 04000 0. 000 0.00
0265 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 44. 000 0. 000
LF 0. 000 0. 00
45. 11000 0. 000 0.00
0270 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 14. 000 0. 000
EACH 0. 000 0. 00
225. 53000 0. 000 0.00
0275 624-27018 18 Inch Drainage Pipe (Oass 7) 44. 000 0. 000
LF 0. 000 0. 00
78. 78000 0. 000 0.00



CONTI D C18231 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18231-BID ESTI MATE RUN 10/ 17/ 2012
PRQIECT: FBRL45A- 049 ESTI MATE NO 0009 13:04: 17
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 624-27036 36 Inch Drainage Pipe (dass 7) 184. 000 0. 000
LF 0. 000 0. 00
119. 49000 0. 000 0. 00
0285 627-00005 *Epoxy Pavenent MarKking 47. 000 0. 000
GAL 0. 000 0. 00
253. 73000 0. 000 0. 00
0290 627-00011 *Pavenment Marki ng Paint (\Waterborne) 95. 000 0. 000
GAL 0. 000 0. 00
50. 75000 0. 000 0. 00
0295 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 287. 000 0. 000
|
) SF 0. 000 0. 00
20. 30000 0. 000 0. 00
0300 630-00000  *Fl aggi ng 2, 400. 000 829. 500
HOUR 0. 000 0. 00
25. 94000 829. 500 21,517. 23
0305 630- 00007 *Traffic Control Inspection 47.000 21.000
DAY 0. 000 0. 00
140. 96000 21.000 2,960. 16
0310 630-00012 *Traffic Control Managenent 113. 000 34.000
DAY 0. 000 0. 00
563. 84000 34.000 19, 170. 56
0315 630-80341 *Construction Traffic Sign (Panel Size A) 15. 000 7.500
EACH 0. 000 0. 00
22.55000 7.500 169. 13
0320 630-80342 *Construction Traffic Sign (Panel Size B) 47.000 23.500
EACH 0. 000 0. 00
33. 83000 23.500 795.01
0325 630-80343 *Construction Traffic Sign (Panel Size C 4.000 2.000
EACH 0. 000 0. 00
45. 11000 2.000 90. 22
0330 630-80350 *Vertical Panel 134. 000 4. 000
EACH 0. 000 0. 00

9. 02000 4.000 36. 08



CONTI D C18231 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18231-BI D ESTI MATE RUN 10/ 17/ 2012
PRQJECT: FBR145A- 049 ESTI MATE NO 0009 13: 04: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 20. 000
EACH 0. 000 0. 00
5. 64000 20. 000 112. 80
0340 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 17. 000 2.500
EACH 0. 000 0. 00
11. 28000 2.500 28. 20
0345 630-80370 Concrete Barrier (Tenporary) 374. 000 127. 000
LF 0. 000 0. 00
32. 68000 127. 000 4, 150. 36
0350 630-80380 *Traffic Cone 334. 000 20. 000
EACH 0. 000 0. 00
3.38000 20. 000 67. 60
0355 700- 70010 F/ A M nor Contract Revisions 68, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70011 F/ A Partnering 340. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70016 F/ A Fuel Cost Adj ustnent 8, 160. 000 -9.280
FA 0. 000 0. 00
1. 00000 -9.280 -9.28
0370 700-70018 F/ A Roadway Snoot hness | ncentive 9, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 33, 150. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70020 F/ A On- The-Job Trai nee 544. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700- 70025 F/' A Quality Incentive Paynent 31, 020. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18231 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18231-BI D ESTI MATE RUN 10/ 17/ 2012
PRQIECT: FBR145A- 049 ESTI MATE NO 0009 13: 04: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 700-70034 FIA Uilities 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700- 70380 F/ A Erosi on Control 7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,770,107.53$% 0.00% 126, 766. 94
CAT NO0250 ROADWAY BE
0400 201- 00001 C earing and G ubbing 1. 750 0. 000
ACRE 0. 000 0. 00
1, 879. 57000 0. 000 0. 00
0405 202- 00035 Renoval of Pipe 281. 000 0. 000
LF 0. 000 0. 00
14. 10000 0. 000 0. 00
0410 202-00240 Renoval of Asphalt Mat (Pl aning) 100. 000 0. 000
SY 0. 000 0. 00
14. 12000 0. 000 0. 00
0415 202-01130 Renoval of Guardrail Type 3 184. 000 184. 000
LF 0. 000 0. 00
6. 31000 184. 000 1,161. 04
0420 202-01135 Renoval of Quardrail Thrie Beam 20. 000 20. 000
LF 0. 000 0.00
7.33000 20. 000 146. 60
0425 203-00010 *Uncl assi fied Excavation (Conplete In Place) 6, 031. 000 1, 136. 000
CY 0. 000 0. 00
12. 83000 1, 136. 000 14, 574. 88
0430 203-00400 *Rock Excavation 2,582. 000 2,582. 000
CY 0. 000 0. 00
25. 15000 2,582. 000 64, 937. 30
0435 203-01100 Proof Rolling 7.000 5. 000
HOUR 0. 000 0. 00
279. 06000 5. 000 1, 395. 30



CONTI D C18231 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 18231-BI D ESTI MATE RUN 10/ 17/ 2012
PRQJECT: FBR145A- 049 ESTI MATE NO 0009 13: 04: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0440 203-01500 Bl adi ng 7.000 0. 000
HOUR 0. 000 0. 00
120. 95000 0. 000 0. 00
0445 203-01565 Hydraul i c Excavat or 94. 400 94. 400
HOUR 0. 000 0. 00
193. 15000 94. 400 18, 233. 36
0450 203-01594 Conbi nati on Loader 55. 500 55. 500
HOUR 0. 000 0. 00
145. 25000 55. 500 8, 061. 38
0455 203-01597 *Pot hol i ng 40. 000 1. 000
HOUR 0. 000 0. 00
253. 73000 1. 000 253.73
0460 203-02300 *Rock Scal er 80. 000 9. 500
HOUR 0. 000 0. 00
189. 45000 9. 500 1,799.78
0465 203-02330 Labor er 21.500 21.500
HOUR 0. 000 0. 00
38. 71000 21.500 832. 27
0470 207-00205 Topsoi | 527. 000 0. 000
CY 0. 000 0. 00
25. 91000 0. 000 0. 00
0475 207-00305 Wt | and Topsoi | 828. 000 0. 000
CY 0. 000 0. 00
23.11000 0. 000 0. 00
0480 207-00310 St ockpi | e Wetl and Topsoi l 309. 000 278. 300
CY 0. 000 0. 00
13. 93000 278. 300 3,876.72
0485 208- 00002 *Erosion Log (12 Inch) 173. 000 20. 000
LF 0. 000 0. 00
4. 12000 20. 000 82. 40
0490 208-00011 *Erosion Bales (Wed Free) 13. 000 0. 000
EACH 0. 000 0. 00
16. 92000 0. 000 0. 00



CONTI D: C18231 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18231-BID ESTI MATE RUN 10/ 17/ 2012
PRQJECT: FBR145A- 049 ESTI MATE NO. 0009 13: 04: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0495 208- 00020 *Silt Fence 1, 416. 000 1,416. 000
LF 0. 000 0. 00
1.18000 1, 416. 000 1,670.88
0500 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
732. 99000 0. 000 0.00
0505 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 436. 02000 2.000 2,872.04
0510 208-00103 Renoval and Di sposal of Sedinment (Labor) 7.000 1. 000
HOUR 0. 000 0. 00
50. 23000 1. 000 50. 23
0515 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 7.000 1. 000
HOUR 0. 000 0. 00
106. 55000 1. 000 106. 55
0520 208-00106 Sweepi ng (Sedi nent Renoval ) 7.000 0. 000
HOUR 0. 000 0. 00
125. 44000 0. 000 0.00
0525 208- 00206 Erosi on Control Supervisor 57. 000 19. 000
DAY 0. 000 0. 00
169. 93000 19. 000 3,228.67
0530 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
281. 92000 0. 000 0.00
0535 212- 00006 *Seedi ng (Native) 1.250 0. 090
ACRE 0. 000 0. 00
947. 25000 0. 090 85. 25
0540 212-00028 *Seedi ng (et ands) 0.390 0. 000
ACRE 0. 000 0. 00
1, 585. 51000 0. 000 0.00
0545 212- 00032 *Soi | Condi tioni ng 1.250 0. 090
ACRE 0. 000 0. 00
350. 14

3, 890. 47000 0. 090



CONTI D C18231 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18231-BI D ESTI MATE RUN 10/ 17/ 2012
PRQJECT: FBR145A- 049 ESTI MATE NO 0009 13: 04: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0550 213-00004 *Mil ching (Weed Free Straw) 1. 640 0. 000
ACRE 0. 000 0. 00
732.99000 0. 000 0. 00
0555 213-00061 *Mul ch Tacki fier 80. 000 0. 000
LB 0. 000 0. 00
2.82000 0. 000 0. 00
0560 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
20, 974. 73000 0. 000 0. 00
0565 214-00215 *Deci duous Tree (1.5 Inch Caliper) 30. 000 0. 000
EACH 0. 000 0. 00
338. 30000 0. 000 0. 00
0570 214-00908 *Perennials (1 Quart Container) 200. 000 0. 000
EACH 0. 000 0. 00
47. 36000 0. 000 0. 00
0575 214-01015 *WIIlow Cuttings 3, 000. 000 0. 000
EACH 0. 000 0. 00
1. 30000 0. 000 0. 00
0580 215- 00000 *Transpl ant Shrub 20. 000 0. 000
EACH 0. 000 0. 00
50. 75000 0. 000 0. 00
0585 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 435. 000 435. 000
SY 0. 000 0. 00
3. 50000 435. 000 1, 522.50
0590 240- 00000 *WIdlife Biologist 10. 000 0. 000
HOUR 0. 000 0. 00
732.99000 0. 000 0. 00
0595 240-00010 *Renoval of Nests 10. 000 1. 000
HOUR 0. 000 0. 00
507. 45000 1. 000 507. 45
0600 240- 00020 Netting 400. 000 0. 000
SY 0. 000 0. 00
5. 85000 0. 000 0. 00



CONTI D C18231 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 18231-BI D ESTI MATE RUN 10/ 17/ 2012
PRQJECT: FBR145A- 049 ESTI MATE NO 0009 13: 04: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0605 250- 00010 Envi ronnental Health and Safety Managenent 1. 000 0. 800
LS 0. 000 0. 00
5,119. 64000 0. 800 4,095.71
0610 250-00050 Moni t ori ng Techni ci an 40. 000 0. 000
HOUR 0. 000 0. 00
75. 50000 0. 000 0. 00
0615 250-00110 Heal th and Safety O ficer 8. 000 0. 000
HOUR 0. 000 0. 00
104. 54000 0. 000 0. 00
0620 250-00120 Mat erial Sanpling and Delivery 5. 000 0. 000
EACH 0. 000 0. 00
58. 64000 0. 000 0. 00
0625 250-00200 Mat eri al Handl i ng (Stockpile) 100. 000 0. 000
CY 0. 000 0. 00
8.57000 0. 000 0. 00
0630 250-00210 Solid Waste Di sposal 50. 000 20. 000
CY 0. 000 0. 00
58. 64000 20. 000 1,172.80
0635 250- 00220 Hazar dous Waste Di sposal 50. 000 0. 000
CY 0. 000 0. 00
26. 50000 0. 000 0. 00
0640 304- 02005 Aggregate Base Course (C ass 2) 1, 375. 000 445. 000
CY 382. 000 4,343. 34
11. 37000 827. 000 9, 402. 99
0645 304- 06007 Aggregate Base Course (Cl ass 6) 1, 855. 000 663. 000
cY 255. 000 9, 457. 95
37. 09000 918. 000 34, 048. 62
0650 304- 09000 Aggr egat e Base Course (Special) 148. 000 0. 000
CY 0. 000 0. 00
9. 36000 0. 000 0. 00
0655 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 34. 000 0. 000
TON 0. 000 0. 00
327. 60000 0. 000 0. 00



CONTI D C18231 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PON: 18231-BI D ESTI MATE RUN 10/ 17/ 2012
PRQJECT: FBR145A- 049 ESTI MATE NO 0009 13:04: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY BE
0660 403-34721 *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 2,274.000 488. 040
TON 0. 000 0. 00
143. 78000 488. 040 70, 170. 39
0665 411-10255  *Enmulsified Asphalt (Sl ow Setting) 322.000 0. 000
GAL 0. 000 0. 00
5. 64000 0. 000 0. 00
0670 420-00113 Geotextile (Drainage) (dass 2) 840. 000 271.000
SY 244.000 778. 36
3. 19000 515. 000 1,642. 85
0675 506-00212 Riprap (12 Inch) 439. 000 0. 000
CcY 218. 000 8, 475. 84
38. 88000 218. 000 8, 475. 84
0680 506-00218 Ri prap (18 Inch) 361. 000 135. 000
CcY 0. 000 0. 00
40. 86000 135. 000 5,516. 10
0685 603-10120 12 Inch Corrugated Steel Pipe 40. 000 0. 000
LF 0. 000 0. 00
61. 76000 0. 000 0.00
0690 603-10240 24 Inch Corrugated Steel Pipe 44. 000 44.000
LF 0. 000 0. 00
79. 20000 44.000 3, 484. 80
0695 603- 71206 12x6 Foot Concrete Box Cul vert (Precast) 72.000 72.000
LF 0. 000 0. 00
1, 117. 43000 72.000 80, 454. 96
0700 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
1. 13000 0. 000 0.00
0705 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 800. 000 0. 000
LF 0. 000 0. 00
25. 49000 0. 000 0. 00
0710 606-01370 Transition Type 3G 4. 000 0. 000
EACH 0. 000 0.00
1, 826. 83000 0. 000 0.00
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PON: 18231-BID ESTI MATE RUN 10/ 17/ 2012
PRQIECT: FBRL45A- 049 ESTI MATE NO 0009 13:04: 17
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0715 606- 02005 End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
1, 995. 98000 0. 000 0. 00
0720 607-11525 *Fence (Plastic) 2, 530. 000 743. 000
LF 0. 000 0. 00
2. 09000 743. 000 1, 552. 87
0725 607- 55050 *Mesh Anchor (Speci al) 14. 000 10. 000
EACH 0. 000 0. 00
732. 99000 10. 000 7,329.90
0725 MATERI AL ALLOMANCE Mesh Anchor (Speci al) 3.999
EACH 0. 000 0. 00
108. 80000 3.999 435. 09
0730 607-55100 *Wre Mesh 5, 000. 000 4, 441. 000
SF 0. 000 0. 00
2. 09000 4, 441. 000 9, 281. 69
0730 MATERI AL ALLOMNCE Wre Mesh 7,559. 004
SF 0. 000 0. 00
0. 78300 7,559. 004 5,918. 70
0735 607-56001 *Fence (Animal Protection) 650. 000 0. 000
LF 0. 000 0. 00
11. 05000 0. 000 0. 00
0740 609-60011 Curb Type 6 (Section M 394. 000 0. 000
LF 0. 000 0. 00
16. 92000 0. 000 0. 00
0745 614-00012 *Sign Panel (Oass I1) 30. 000 0. 000
SF 0. 000 0. 00
24. 81000 0. 000 0. 00
0750 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 3. 000 0. 000
EACH 0. 000 0. 00
124. 04000 0. 000 0. 00
0755 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 11. 000 0. 000
LF 0. 000 0. 00

45. 11000 0. 000 0. 00
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PCN: 18231-BI D ESTI MATE RUN 10/ 17/ 2012
PRQJECT: FBR145A- 049 ESTI MATE NO 0009 13:04: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY BE
0760 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 4.000 0. 000
EACH 0. 000 0. 00
225. 53000 0. 000 0. 00
0765 615- 00030 Enbanknent Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00
4,798. 25000 0. 000 0. 00
0770 624-27036 36 Inch Drainage Pipe (Oass 7) 92. 000 0. 000
LF 0. 000 0. 00
119. 49000 0. 000 0.00
0775 625- 00000 *Construction Surveying 1. 000 0. 687
LS 0. 000 0. 00
41, 484. 58000 0. 687 28,499. 91
0780 625- 00001 *Construction Surveying (Hourly) 40. 000 9. 000
HOUR 0. 000 0. 00
112. 77000 9. 000 1,014. 93
0785 626-00000 *Mobi | i zati on 1. 000 0. 453
LS 0. 090 33, 803. 22
375, 591. 28000 0. 543 203, 946. 07
0790 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 500 1, 357. 50
2,714.99000 0. 500 1, 357.50
0795 627-00005 *Epoxy Pavenent Mar ki ng 24.000 0. 000
GAL 0. 000 0. 00
253. 73000 0. 000 0. 00
0800 627-00011 *Pavenent Marking Paint (Waterborne) 47.000 15. 840
GAL 0. 000 0. 00
50. 75000 15. 840 803. 88
0805 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 107. 000 0. 000
|
) SF 0. 000 0. 00
20. 30000 0. 000 0. 00
0810 627-30329 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 24.000 0. 000
SF 0. 000 0. 00
13. 53000 0. 000 0. 00
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PON: 18231-BI D ESTI MATE RUN 10/ 17/ 2012
PRQJECT: FBR145A- 049 ESTI MATE NO 0009 13:04: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY BE
0815 630-00000 *Fl aggi ng 1, 200. 000 896. 250
HOUR 0. 000 0. 00
25. 94000 896. 250 23,248.73
0820 630- 00007 *Traffic Control Inspection 23.000 16. 000
DAY 0. 000 0. 00
140. 96000 16. 000 2,255. 36
0825 630-00012 *Traffic Control Managenent 57. 000 39. 000
DAY 0. 000 0. 00
563. 84000 39. 000 21,989. 76
0830 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 3. 500
EACH 0. 500 11. 28
22. 55000 4.000 90. 20
0835 630-80342 *Construction Traffic Sign (Panel Size B) 25. 000 11. 500
EACH 1. 000 33.83
33. 83000 12. 500 422. 88
0840 630-80343 *Construction Traffic Sign (Panel Size C 2.000 1. 000
EACH 0. 000 0. 00
45. 11000 1. 000 45.11
0845 630-80350 *Vertical Panel 66. 000 2.000
EACH 7.500 67. 65
9. 02000 9. 500 85. 69
0850 630- 80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 0. 000 0. 00
8, 457. 55000 1. 500 12, 686. 33
0855 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 10. 000
EACH 7.500 42. 30
5. 64000 17.500 98. 70
0860 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 1.500
EACH 0. 000 0. 00
11. 28000 1. 500 16. 92
0865 630-80370 Concrete Barrier (Tenporary) 186. 000 93. 000
LF 0. 000 0. 00
32. 68000 93. 000 3,039. 24
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PCN: 18231-BI D ESTI MATE RUN 10/ 17/ 2012
PRQJECT: FBR145A- 049 ESTI MATE NO 0009 13: 04: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0870 630-80380 *Traffic Cone 166. 000 10. 000
EACH 2.500 8. 45
3.38000 12. 500 42.25
0875 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 4. 000 0. 500
(Tenporary)
EACH 0. 000 0. 00
2, 255. 35000 0. 500 1,127.68
0880 700-70010 F/ A M nor Contract Revisions 132, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0885 700-70011 F/ A Partnering 660. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0890 700-70016 F/ A Fuel Cost Adj ustnent 15, 840. 000 -72.110
FA 107. 400 107. 40
1. 00000 35. 290 35.29
0895 700- 70018 F/ A Roadway Snoot hness | ncentive 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 17, 850. 000 -2,496. 000
FA 0. 000 0. 00
1. 00000 -2,496. 000 -2,496. 00
0905 700- 70020 F/ A On- The-Job Trai nee 1, 056. 000 78.500
EACH 0. 000 0. 00
1. 00000 78.500 78.50
0910 700- 70025 F/' A Quality Incentive Paynent 15, 980. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0915 700- 70034 FIA Uilities 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0920 700- 70380 F/ A Erosi on Control 13, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 18231-BID ESTI MATE RUN 10/ 17/ 2012
PRQIECT: FBRL45A- 049 ESTI MATE NO 0009 13:04: 17
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0925 700- 70589 F/ A Environmental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0250 CURRENT AMI  $ 1,777,990.79 $ 58,487.12 % 667, 120. 71
CAT NOO350 L-04-H

0930 202-00175 Renoval of Concrete 1. 000 1. 000
LS 0. 000 0. 00
1, 465. 59000 1. 000 1, 465. 59
0935 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
35, 429. 00000 1. 000 35, 429. 00
0940 206- 00000 Structure Excavation 1, 189. 000 428. 000
cY 218. 000 4,118. 02
18. 89000 646. 000 12, 202. 94
0945 206- 00100 Structure Backfill (dass 1) 577. 000 0. 000
CY 0. 000 0. 00
43. 71000 0. 000 0. 00
0950 206- 00360 Mechani cal Rei nforcenent of Soil 505. 000 0. 000
CY 0. 000 0. 00
16. 50000 0. 000 0. 00
0955 206- 00520 Filter Material (O ass B) 140. 000 0. 000
CY 41. 000 2,847.04
69. 44000 41. 000 2,847.04
0960 403-34721  *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 113. 000 0. 000
TON 0. 000 0. 00
143. 78000 0. 000 0. 00
0965 502-00100 *Drilling Hole to Facilitate Pile Driving 783. 000 331. 000
LF 267.500 3,619. 28
13. 53000 598. 500 8,097.71
0970 502-00140 *Blast Hole to Facilitate Pile Driving 783. 000 0. 000
LF 25. 500 345. 02

13. 53000 25. 500 345. 02
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PCN: 18231-BI D ESTI MATE RUN 10/ 17/ 2012
PRQJECT: FBR145A- 049 ESTI MATE NO 0009 13: 04: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 L-04-H
0975 502- 00460 Pile Tip 14. 000 0. 000
EACH 14. 000 2,052. 26
146. 59000 14. 000 2,052. 26
0980 502-11274 Steel Piling (HP 12x74) 867. 000 0. 000
LF 768. 200 48, 734. 61
63. 44000 768. 200 48, 734. 61
0985 515-00120 Wat er pr oof i ng (Menbr ane) 712. 000 0. 000
SY 0. 000 0. 00
18. 27000 0. 000 0. 00
0990 518-01004 Bri dge Expansion Device (0-4 Inch) 131. 000 0. 000
LF 0. 000 0. 00
209. 83000 0. 000 0. 00
0995 601- 03040 Concrete O ass D (Bridge) 352. 000 0. 000
cY 74.000 37,799. 20
510. 80000 74.000 37,799. 20
1000 601- 40300 Structural Concrete Coating 297. 000 0. 000
SY 0. 000 0. 00
3. 68000 0. 000 0. 00
1005 602- 00020 *Rei nforcing Steel (Epoxy Coated) 61, 394. 000 0. 000
LB 11, 496. 000 12, 875.52
1.12000 11, 496. 000 12, 875.52
1010 606-11030 *Bridge Rail Type 10M 237.000 0. 000
LF 0. 000 0. 00
176. 27000 0. 000 0. 00
1015 613-01300 3 Inch Eectrical Conduit (Plastic) 237.000 0. 000
LF 0. 000 0. 00
12. 23000 0. 000 0. 00
1020 613-01600 6 Inch Electrical Conduit (Plastic) 75. 000 0. 000
LF 0. 000 0. 00
15. 49000 0. 000 0. 00
1025 618-00142 Prestressed Concrete | (BT42) 602. 000 0. 000
LF 602. 000 133, 336. 98
221. 49000 602. 000 133, 336. 98
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PCN: 18231-BI D ESTI MATE RUN

PRQJECT: FBR145A- 049 ESTI MATE NO 0009

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0350 L-04-H
1025 MATERI AL ALLOMNCE G rders 601. 995
LF -601. 995 -78,139.00
129. 80000 0. 000 0. 00

CAT NO0400 CE BID | TEMS

1030 620- 00001 Field Ofice (dass 1)

1035 620-00012 Field Laboratory (d ass 2)

1040 620-00020 Sanitary Facility

CAT NO0450 BE - CE BID I TEMS

1045 620- 00001 Field Ofice (dass 1)

1050 620-00012 Field Laboratory (d ass 2)

1055 620- 00020 Sanitary Facility

CAT 0350 CURRENT AMI  $ 666, 444. 47 $

167, 588. 93 $ 295, 185. 87

0. 330 0. 330
EACH 0. 000 0. 00
16, 528. 41000 0. 330 5, 454. 38
0. 330 0. 330
EACH 0. 000 0. 00
10, 921. 30000 0. 330 3,604. 03
0. 330 0. 000
EACH 0. 000 0. 00
1, 578. 74000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 9,579.39% 0.00$ 9, 058. 41
0.670 0.670
EACH 0. 000 0.00
16, 528. 41000 0.670 11, 074.03
0.670 0.670
EACH 0. 000 0. 00
10, 921. 30000 0.670 7,317.27
0.670 0. 000
EACH 0. 000 0. 00
1, 578. 74000 0. 000 0. 00

CAT 0450 CURRENT AMI  $ 19,449.06 $

0.00$ 18, 391. 30

PRQJIECT TOTAL CURRENT AMI $ 4,243,571.24$

226,076.05% 1,116, 523.23



